Travis Paving Milestones 08/10/05

Commerce to Franklin

East side

July 6, 2005

May 26, 2005

Complete 5/26/05

West side

August 18, 2005

July 8, 2005

Complete 7/11/05

Franklin to Congress

East side

June 23, 2005

June 27, 2005

Complete 6/20/05

West side

August 6, 2005

July 18, 2005

Complete 7/11/05

Congress to Preston

East side

June 10, 2005

June 27, 2005

Complete 6/27/05

West side July 23, 2005 July 21, 2005 Complete 7/21/05
Preston to Prairie

East side May 30, 2005 June 24, 2005 Complete 6/28/05
West side July 12, 2005 July 30, 2005 Complete 7/26/05
Prairie to Texas

East side May 17, 2005 July 8, 2005 Complete 7/7/05
West side June 30, 2005 August 12, 2005 Complete 8/8/05
Texas to Capitol

East side May 5, 2005 July 22, 2005 Complete 7/21/05
West side June 17, 2005 August 10, 2005 | Complete 8/10/05
Capitol to Rusk

East side April 22, 2005 June 22, 2005 Complete 6/28/05
West side June 6, 2005 August 6, 2005 Complete 7/29/05
Rusk to Walker

East side April 15, 2005 May 6, 2005 Complete 5/4/05
West side May 23, 2005 May 23, 2005 Complete 5/23/05
Walker to McKinney

East side September 9, 2004 | October 25, 2004 |Complete 10/22/04
West side October 20, 2004 | December 17, 2004 | Complete 12/21/04

McKinney to Lamar

East side

September 16, 2004

October 29, 2004

Complete 10/28/04

West side

October 27, 2004

December 29, 2004

Complete 12/23/04

Lamar to Dallas

East side

September 25, 2004

October 29, 2004

Complete 10/29/04

West side

November 3, 2004

November 12, 2004

Complete 11/10/04

Dallas to Polk

East side

October 2, 2004

November 15, 2004

Complete 11/12/04

West side

November 10, 2004

January 14, 2005

Complete 1/5/05

Polk to Clay

East side

October 9, 2004

January 11, 2005

Complete 1/6/05

West side

November 17, 2004

February 8, 2005

Complete 2/7/05




Clay to Bell

East side October 16, 2004 January 18, 2005 | Complete 1/14/05
West side November 24, 2004 | February 11, 2005 | Complete 2/11/05
Bell to Leeland

East side December 2, 2004 | January 28, 2005 | Complete 1/19/05
West side January 7, 2005 February 25, 2005 | Complete 2/5/05
Leeland to Pease

East side December 9, 2004 | February 11, 2005 | Complete 2/9/05
West side January 14, 2005 March 11, 2005 Complete 3/5/05
Pease to Jefferson

East side February 25, 2005 | February 25, 2005 | Complete 2/26/05
West side March 25, 2005 March 25,2005 | Complete 3/11/05
Jefferson to St. Joseph

East side March 11, 2005 March 11, 2005 Complete 2/19/05

West side

April 8, 2005

March 21, 2005

Complete 3/18/05

St. Joseph to Pierce

East side

March 25, 2005

March 25, 2005

Complete 3/1/05

West side

April 22, 2005

March 28, 2005

Complete 3/23/05




